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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting;

Attachment #3 - Attendance List;

Attachment #4 - Current Scheduie

Attachment #5 - Commitments/Agreements Status List.

Attachment #6 - Work Summary/List of Documents Available

FEB 1990
RECEIVED




i 4

"
Tl

2.

Attachment #1

Meeting Summary and Summary of Commitments and Agreements
200-BP-1 Operable Unit Managers Meeting
450 Hills Street, Room 47
January 25, 1990

! ) mm itment eme

The open action items from the December 14, 1989 unit‘manégers meeting
were discussed. Updated status of the action items is given in
Attachment #5.

WHC’s report on existing groundwater monitoring wells was discussed.
EPA is currentiy working on comments to this report.

Action # 2BP1.27: EPA (Doug Sherwood) is to submit written comments on the

report of existing groundwater monitoring wells by
February 6, 1960. Comments will be reviewed by DOE/WHC
and discussed at the February UM Meeting.

Work Plan - The revised work plan incorporating regulaiory agency
comments {per Doug Sherwood letter dated December 8, 1989) was issued
for agency approval on January 16, 1990,

Work Progress - A summary of work progress to date is given in Attachment
#6. 1Th? summary also includes a listing of documents where data are
available.

Schedule - The current schedule which corresponds to that presented in
the revised work plan is shown in Attachment #4. The start of RI work
has been delayed 5 months because of budgetary constraints. EPA
expressed concern that the current schedule might not allow sufficient
time for review of RI data before the RI report is due.



Attachment #2

200-BP-1 Unit Managers Meeting Agenda
January 25, 1990
1:00 - 2:00 pm
450 HiTls Street, Room 47

Introduction
Status:
Action Items
Work Plan
Remedial Investigation
Schedule
Issues: Work Plan/Schedules

Other Topics:

Review of Preliminary Groundwater Monitoring Report

Agreements and Commitments



Attachment 3
Attendance List

200-BP-1 QOperable Unit
Unit Managers Meeting
January 25, 1990

NAME ORGANIZATION 200-BP-1 PHONE
RESPONSIBILITY

Doug Sherwood EPA Unit Mgr 509-376-9529
John Broderick DOE-RL Unit Mgr 509-376-4197
Dave Einan EPA 509-376-3883
Chuck Cline WDOE Geohydrologist 206-438-7556
Rich Carlson WHC RI Coordinator 509-376-9027
Jim Patterson WHC Envir. Programs 509-376-0568
Wayne Johnson WHC Envir. Engineering 509-376-1721
Jerry Chiaramonte IT GSSC for DOE-RL 509-376-7829
Dave Myers IT GSSC for DOR-RL 509-376-0969
Mike Thompson DOE-RL Hydrogeologist 509-376-6421
Roger Pressentin DOE-RL 509-376-5983
Steve Wisness DOE-RL Project Manager 509-376-6798
Donna Lacombe PRC EPA Consuitant 206-624-2692

Don Kane
Bob Stewart
Robert Perusse

Tom Wintczak

Battelie EMO
DOE-RL

WHC

WHC

QA

Environ. Programs

509-375-2333
509-376-6192
509-376-0568
509-376-0902
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PHASE | REMEDIAL INVESTIGATION
TASK 1 MANAGEMENT AND STATUS REPORTS
TASK 2 SOURCE SAMPLING AND ANALYSIS

TASK 3 SURFACE AND NEAR SURFACE SOIL
SAMPLUING AND ANALYSIS

TASK 4 VADOSE ZONE SOIL SAMPLING AND ANAL.
TASK 5 SEISMIC REFRACTION SURVEY

TASK 6 INSTALLATION OF MONITORING WELLS
TASK 7 GROUNDWATER SAMPLING AND ANALYSIS
TASK 8 SITE TOPOGRAPHIC MAP

TASK 9 BIOTA SURVEY

TASK 10 COLUMN LEACH TEST

TASK 11 HYDRAULIC PUMP TESTS

TASK 12 SORPTION TEST

TASK 13 BASELINE RiSK ASSESSMENT
TASK 14 EYALUATION AND REPORT

PHASE | FEASIBILITY STUDY
PHASE Il FEASIBILITY STUDY
PHASE II REMEDIAL INVESTIGATION
PHASE il FEASIBILITY STUDY

RI/FS Schedule

1989 1890 199t

1992 1993

1994

1995
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Attachment #5
Commitments/Agreements Status List
200-BP-1 Operable Unit
January 25, 1990

Item No. Action g Status

2BP1.1 DOE/WHC is proceeding with preliminary Closed.
evaluation of all existing monitoring Documentation of
wells. A meeting will be held on or about evaluation provided.
November 17 to discuss this evaluation
with EPA/Ecology.

2BP1.4 Progress in bringing the 222-S capability Closed. Progress
on-line will be monitored by DOE/WHC in will be monitored
future UM meetings to anticipate potential on an on-going
problems and discuss contingencies. basis. INEL is
Evaluating use of INEL CLP lab for available as a
contingencies. contingency.

2BP1.25 EPA is to provide further details on minimum Closed. Meeting
performance requirements. Action: Doug meld on 12/18/89
Sherwood

2BP1.26 WHC is to provide DOE a rewrite of work {losed. Revised

plan Section 3.1.3, per EPA comment #4,
prior to the January UMM.

work plan issued
1/16/90



Attachment #6
200-8P-1 Pre-RI Work Summary

I. Ground Penetrating Radar Survey:
1. Scanning Notes, Survey Data, and Survey Field Notes {RD)
2. Topographic Map, H-2-78769 sheet 1 of 1 (WHC-MR-0053, 1989)

II. Surface Scintillation Survey
1. Radiation Survey Reports, Survey Data, and Survey Field Notes
(RD)
2. Topographic Map, H-2-78769 sheet 1 of 1, and Radiation Survey
Reports (WHC-MR-0053, 1989)

III. Topographic Survey
: 1. Scanning Notes, Survey Data, and Survey Field Notes (RD)
2. Topographic Map, H-2-78769 sheet 1 of 1 (WHC-MR-0053, 1989)

Iv. Biotic Survey
1. Field Notebook {RD)
2. Letter Report (WHC-MR-0053, 1989)

V. Seismic Refraction Survey

1. Field Notebook, Presentation (RD)

VI. Preliminary Examination of Existing Groundwater Wells
1. Field Notebook {RD)
2. Preliminary Evaluation Report (WHC-MR-0092, 1989)

VII. Lower Detection Limits for 106Rythenium in Groundwater
1. PNL Laboratory Notebooks, Field Notebooks (RD)
2.  Letter Reports (WHC-MR-0053)

VIII. Improved Methoed for Total, Free, and Complexed Cyanide
1. PNL Laboratory Notebooks, Field Notebooks (RD)
2. Letter Reports (WHC-MR-0053)

RD = Raw Data Format
Note: There are no field samples to report or track for 200-BP-1

References: Preliminary 200-BP-1 Data Provided to DOE-RL in 1989:

1. "The 200-BP-1 Operabie Unit Data Summary for Fiscal Year 1989", WHC-MR-
0053, November 1983.

2.  "Preliminary Evaluation of Existing Monitoring Wells for the 200-BP-1
Remedidal Investigation", WHC-MR-0092, December 1989.
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